

## **Metra Connects UP-NW Line Schedule**

The final screening process, including the ridership modeling, has taken longer than initially anticipated, so the following schedule for the remaining key public interfaces is tentative.

**May 2007**

### **Release of Metra Connects DVD**

This 7-minute video makes the case for the necessity of the four *Metra Connects* Projects. The video is available online at <http://www.metroconnects.metrotrain.com/index.php>.

**Late Spring 2007**

### **UP-NW Technical Advisory Committee Meetings**

Final screening results (including ridership modeling results and a proposed Locally Preferred Alternative) will be shared with technical stakeholders at these meetings.

**Early Summer 2007**

### **UP-NW Public Meetings**

Final screening results (including ridership modeling results and a proposed Locally Preferred Alternative) will be shared with the general public at these meetings.