

Metra Connects UP-W Line Schedule

The final screening process, including the ridership modeling, has taken longer than initially anticipated, so the following schedule for the remaining key public interfaces is tentative.

May 2007

Release of Metra Connects DVD

This 7-minute video makes the case for the necessity of the four *Metra Connects* Projects. The video is available online at <http://www.metraconnects.metrarail.com/index.php>.

Late Spring 2007

UP-W Technical Advisory Committee Meetings

Final screening results (including ridership modeling results and a proposed Locally Preferred Alternative) will be shared with technical stakeholders at these meetings.

Early Summer 2007

UP-W Public Meetings

Final screening results (including ridership modeling results and a proposed Locally Preferred Alternative) will be shared with the general public at these meetings.